### EnviroLogic Resources, Inc.

Consulting Environmental & Water Resources Scientists

December 10, 2002 10077.003

Oregon Department of Environmental Quality Northwest Region 2020 SW Fourth Avenue Suite 400 Portland, Oregon 97201-4987

**VIA Email** 

**Attention:** Anna Coates

**Subject:** Progress Report – November 2002

Remedial Investigation/Feasibility Study/Interim Removal Action Measures

Astoria Area-Wide Petroleum Site

Astoria, Oregon DEQ ECSI File #2277

Dear Ms. Coates:

This letter presents the progress made by the PRP Group during November 2002 on RI/FS and IRAM Development at the Astoria Area-Wide Petroleum Site in Astoria, Oregon. This work is being conducted in response to DEQ Order No. ECSR-NWR-01-11.

#### **WORK COMPLETED DURING NOVEMBER 2002**

Final electronic files of laboratory analytical data from the Phase 1 RI were received in mid-November. Edits to the data were made based on data validation reports prepared by each consultant prior to uploading the data to the project database. The results of the field work will be submitted to the DEQ in a technical memorandum as described in the Work Plan. A draft of this technical memorandum is substantially complete.

A draft report describing the results of the geophysical explorations and proposed storm water outfalls to be sampled was completed in November and will be submitted to DEQ following review by the PRP Group.

Water levels in existing monitoring wells surrounding the Port offices were measured during November. Water level data collected to date are attached to this progress report.

#### WORK PLANNED FOR DECEMBER 2002 AND JANUARY 2003

A meeting with the DEQ is scheduled for December 11, 2002. A discussion of the schedule is part of the agenda for this meeting

A technical memorandum documenting the activities and presenting the data to DEQ will be prepared during December 2002. This document will present the methods and procedures used

Ms. Anna Coates December 10, 2002 Page 2

during the field investigation, information about the data collected, boring logs, analytical data reports, and data validation reports.

A plan describing the proposed storm water monitoring locations will be submitted to DEQ. Storm water sampling at up to three outfalls will begin once the sampling plan is approved by DEQ. The water-level monitoring program in existing monitoring wells will continue.

Currently, sediment sampling and development of a monitoring-well installation plan have not been scheduled. We will provide the DEQ an update to the schedule with respect to these tasks as soon as it is known.

#### PROBLEMS ENCOUNTERED AND RESOLUTIONS

Tetrachloroethene (PCE) was detected in several trip blanks and soil samples associated with those blanks. North Creek Analytical has continued to investigate the source of the PCE but has not been able to identify a specific source. The pattern and concentration of the occurrence of PCE suggests that the source is unrelated to the site. A case narrative from the laboratory on this matter will be included in the technical memorandum containing the soil chemistry data.

#### **CLOSING COMMENTS**

Please call me at (503)768-5121 if you have any questions or comments regarding this progress report.

Sincerely,

EnviroLogic Resources, Inc.

## Thomas J. Calabrese

Thomas J. Calabrese, RG, CWRE Principal/Hydrogeologist Project Manager

Cc: Distribution list attached

Ms. Anna Coates December 10, 2002 Page 3

# ASTORIA AREA-WIDE PETROLEUM SITE Distribution List

- 1 Anna Coates, DEQ Project Manager, Site Response
- 1 Mike Lilly, Attorney for Port of Astoria
- 1 Peter Gearin, Port of Astoria
- 1 Tom Calabrese, EnviroLogic Resources, Inc., Consultant for Port of Astoria
- 1 Max Miller, Tonkon Torp, Attorney for McCall Oil and Chemical Corporation
- 1 Ted McCall, McCall Oil and Chemical Corporation
- 1 John Edwards, Anchor Environmental, LLC, Consultant for McCall Oil and Chemical Corp
- 1 Cary E. Bechtolt, Niemi Oil Company
- 1 Allan B. Bakalian, Marten Law Group, PLLC, Attorney for Niemi Oil Company
- 1 Kurt Harrington, GeoEngineers, Inc., Consultant for Niemi Oil Company
- 1 Frank Fossati, Shell Oil Company
- 1 Rick Glick, Davis Wright Tremaine, Attorney for Shell Oil Company
- 1 Leon Lahiere, Hart Crowser, Consultant for Shell Oil Company
- 1 Brian Harris, Harris Enterprises
- 1 Larry Vandermay, Flying Dutchman
- 1 David Bartz & Neal Hueske, Schwabe Williamson & Wyatt, Attorney for Flying Dutchman
- 1 Jerry Hodson, Miller Nash, Attorney for Harris Enterprises
- 1 Lon Yandell, Kleinfelder, Consultant for Harris Enterprises
- 1 Richard Delphia, Delphia Oil Company
- 1 Chuck Smith, Attorney for Delphia Oil Company
- 1 James J. Maul, Maul Foster Alongi, Consultant for Delphia Oil Company
- 1 Brett Hunter, ChevronTexaco Products Company
- 1 Charles Lambert, Attorney for ChevronTexaco Products Company
- 1 Gerry Koschel, PNG Environmental, Consultant for ChevronTexaco Products Company
- 1 Brian Jacobson, Owest Communications International, Inc.
- 1 David Bledsoe, Perkins Coie LLP, Attorney for Qwest Communications International, Inc.
- 1 Donna LaCombe, Tetra Tech EM, Inc., Consultant for Qwest Communications International